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Time^Critical Removal Act ion 
Weekly Construction Update 

Progress Repor t #64—September 15, 2 0 0 8 

Work Completed: September 4-September 10, 2008 

Completed the removal of the resuspension control system from Removal Area 12A. 
Continued removing floodplain soil from Removal Area 13A. 
Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B. 
Began removing soil and sediment behind the Phase 2 Cofferdam. 
Began restoration activities in Removal Area 11 A. 
Continued site preparation activities to facilitate removal of sediment behind the Phase 2 
Cofferdam. 
Continued soil/sediment solidification activities at Staging Areas 4N and 58. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 58 to Allied Waste C&C Landfill and Ottawa County Famis Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Removal 
Area 12A to EQ Wayne County Disposal Facility. 
Continued operation of the WCS. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Weekly Total 
2008 Total 

Project Total 
to Date 

Estimated 
Quantity 

TSCA-material 
(cubic yards) 

910 
12,600 

15,610 

Number of 
Truck Loads 

TSCA-material 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 
455 

44,800 

78,715 

Number of 
Truck Loads 
Non-TSCA 
material 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

u s EPA RECORDS CENTER REGION 5 

406846 
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Work Planned: September 11-September 17, 2008 

Continue removing floodplain soil from Removal Area 13A. 
Continue removing soil and sediment from Mid-Channel Area A and Removal Area 13B. 
Continue removing soil and sediment within Phase 2 Cofferdam area. 
Continue restoration activities in Removal Area 11 A. 
Complete site preparation activities to facilitate removal of material behind the Phase 2 
Cofferdam. 
Begin installing the resuspension control system for Removal Area 13A. 
Continue soil/sediment solidification activities at Staging Areas 4N and 58. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 58 to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continue loading and transporting solidified soil/sediment TSCA material from Removal 
Area 12A to EQ Wayne County Disposal Facility. 
Continue operation of the WCS. 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

'Complete' is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 220 LPOs have been completed for the project to date. 

Weather Summary 

• Site activities were suspended for the day on 9/4/08 at 9:00 a m due to heavy rain and 
thunderstorms. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspensi on/Turbidity M onitoring: 
Testing Performed this Week? No D Yes |E1 
Exceedances? N/A • No ^ Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 43,000 gallons (Staging Area 4N) and 16,600 gallons (Staging Area 58) 
Testing Performed this Week? No D Yes K l 
Exceedances? N/A Q No Q Yes ^ If yes, explain: Water continues to be treated in a 
batch process. Analytical results of one batch during this period prior to discharge 
resulted in PCB detection (0.1 mg/l) that exceeded the SRD permit requirements. The 
batch was retreated and the permit requirement was achieved, allowing the batch to be 
discharged. 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes Q 
Cleanup Standard Achieved? N/A IE1 Yes D No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

(Si ARCADIS Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 

: ? 7" EquipmentK" ' * : .• 9'4/08?'̂ ^̂ '̂ ^̂ ^ 9^^ \ 9/7/08? 3 > 98/08 ^ . :^ 99/08 l^; , Sf/IO/OS: 

Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Daim Roller 

John Deere Skidsteer 

Venneer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation ; 

Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Steven Ells/USEPA 

Mike Ribordy/USEPA OSC 

Kari Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

John Bradley/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Chris Frieburger/MDNR 

Weston Contractors 

CDM Contractors 

Chase Fortenben^/KRSG 

Mark Brown/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Suda Arakere/KRSG 

Steve Garbaciak/ARCADIS 

Mike Erickson/ARCADIS 

Scott Harcus/ARCADIS 

Eric Hritsuk/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Erik Pietrzak/ARCADIS 

ARCADIS H&S Audit Team 

Nick Harmer/ARCADIS 

Other Subcontractors (Specify) 

King Co. 
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Spreading topsoil in Removal Area 11 A. 
s ^ L l . - ^ : . _ J : . . _ . = ' . i i _ _ . . 

Excavating soil and sediment 
in Mid-Channel Area A. 

Removing soil and sediment from behind the Phase 
2 Cofferdam. 

Lining trucks before loading at Staging Area 58. 
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Targeted Removal Areas - Former Plainwell Impoundment 

C7 I 

\ UPLAND W A ' W I 

REMOVAL ^ 1 

LEGEND: 

SHORELINE 

mkM RIVER-

~ :STAGING AREA 
STAGINGAREA- DEMOBILIZED 

TRUCK TRAFFIC: 
= . REMOVAL AREA TO/FROM DISPOSALAREA 

CLEARING/GRUBBINGjGOMPLETE 
REMOVAL COMPLETE; 
REMOVAL AND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL JN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas wiW be determined at the time of construction. 
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